

## Progress Rpt 1

Commercial watermen have been selected. Data sheets have been developed. Crab pots have been ordered. Degradable panel production is ongoing. Selection of residential participants is ongoing. Project is on schedule to begin this spring.