



Semiannual Progress Report

Progress reports are due April 15th and October 15th. These reports, submitted to NOAA, summarize the progress of your project during either the October 1 – March 31 or April 1 – September 30 time period.

Please submit this form electronically to:

april.bahen@deq.virginia.gov

YOU DO NOT NEED TO SUBMIT A HARD COPY

NOAA Grant #:	NA08NOS4190466	Grant Year:	2008	Task #:	
Progress for the period:	October 1, 2008 – March 31, 2009		X April 1, 2009 – September 30, 2009		
Agency/Locality:	Virginia Institute of Marine Science				
Project Title:	Living Shoreline Design and Construction Guidance Manual				

NARRATIVE: Please confine your summary to the space provide below. Do not write in the first person and clearly define the “staff” who worked on the project (i.e.: “HRPDC negotiated a meeting with...”) Simply saying “staff” indicates VA CZM staff. Include references to progress made on each deliverable. Please include the Web **address** to any related information available on-line.

Living Shoreline Design and Construction Guidance Manual

Work is progressing on the manual. We have asked and been granted an extension to complete the manual so that its development overlaps with the development of the course curriculum. This way the two items will complement one another. The chapters will be modified as necessary to include examples and additional information from the course curriculum.

Final Products	% Completion	Anticipated Completion Date
Living Shoreline Design and Construction Guidance Manual	65	February 2010