



Semiannual Progress Report

Progress reports are due April 15th and October 15th. These reports, submitted to NOAA, summarize the progress of your project during either the October 1 – March 31 or April 1 – September 30 time period.

Please submit this form electronically to:

april.bahen@deq.virginia.gov

YOU DO NOT NEED TO SUBMIT A HARD COPY

NOAA Grant #:	NA	Grant Year:	FY09	Task #:	94.04
Progress for the period:	October 1, _____ – March 31, _____		April 1, ____X__ – September 30, _____		
Agency/Locality:	VIMS, CCRM				
Project Title:	Living Shorelines Website for Property Owners, Industry and Managers				

NARRATIVE: Please confine your summary to the space provide below. Do not write in the first person and clearly define the “staff” who worked on the project (i.e.: “HRPDC negotiated a meeting with...”) Simply saying “staff” indicates VA CZM staff. Include references to progress made on each deliverable. Please include the **Web address** to any related information available on-line.

We have completed all but the last couple edits and the last checking of links within the website. Changes from the original site are great in terms of the amount of information and the degree of detail. Most notable is the addition of detailed descriptions of various living shoreline options and accompanying photographs of actual projects over time. The website is now live and we intend to make the final necessary changes as we identify or are notified by users of corrections needed. The website is
<http://ccrm.vims.edu/livingshorelines/index.html>

SUBMIT

ELECTRONICALLY

Final Products	% Completion	Anticipated Completion Date
Website	95	Oct 31, 2010

