



Semiannual Progress Report

Progress reports are due April 15th and October 15th. These reports, submitted to NOAA, summarize the progress of your project during either the October 1 – March 31 or April 1 – September 30 time period.

Please submit this form electronically to:

Shep.Moon@deq.virginia.gov

YOU DO NOT NEED TO SUBMIT A HARD COPY

NOAA Grant #:	NA07NOS4190178	Grant Year:	08	Task #:	8
Progress for the period:	October 1, 2007 – March 31, 2008				
Agency/Locality:	VIMS, Center for Coastal Resources Management, Wetlands Program				
Project Title:	Tidal Wetlands Management Technical Support				

NARRATIVE: Please confine your summary to the space provide below. Do not write in the first person and clearly define the “staff” who worked on the project (i.e.: “HRPDC negotiated a meeting with...”) Simply saying “staff” indicates VA CZM staff. Include references to progress made on each deliverable. Please include the **Web address** to any related information available on-line.

CCRM Advisory Activity:

	<u>Information Requests</u>	<u>Add'l Field Visits</u>	<u>Meetings</u>	<u>Advisory Reports</u>	<u>Website Hits</u>
October	168	12	26	50	447
November	170	22	23	74	449
December	101	13	14	55	438
January	188	06	17	51	423
February	184	16	17	38	442
March	179	10	15	44	450

Wetlands Reports:

The Center for Coastal Resources Management continues to post Joint Permit Applications with VRMC assigned numbers in a searchable database on our website. To view the original shoreline permit applications, as well as the associated VIMS report, additional information, and photos for every application reviewed by the Wetlands Program staff please see: <http://www.vims.edu/ccrm/wetlands/newpermits.html>

Publications:

Rivers and Coast, Winter 2007, Vol. 2, No. 1, “Introduction to the Integrated Guidance Concept”

http://ccrm.vims.edu/publications/pubs/rivers&coast/vol2_no1_int_guide.pdf

Virginia Wetlands Report, Spring 2008, Volume 23, Issue 1, “On the Road with CCRM”

http://ccrm.vims.edu/publications/publications_topics/vwr/vwr_2008_spring.pdf

Workshops:

The CCRM staff put on a “Case Studies: Balancing Risks Associated with Shoreline Protection Strategies” workshop for 70 people on October 19th, 2007 at VIMS. The workshop presentations and handouts can be viewed online at: http://ccrm.vims.edu/education/workshops_events/07_fall.html

Final Products	% Completion	Anticipated Completion Date
	50%	September 30, 2008

